



**Unclassified**

# **COE Production Engineering Status**

---

**11 January 2002**

**Julie Mintz  
COE Engineering Office  
(703) 882-1145  
[coeengr@ncr.disa.mil](mailto:coeengr@ncr.disa.mil)**



# Unified Build

---

- **UB 3.0.2.5P13**

- **Scheduled for delivery NLT 25 January**
- **Rollup of the following already-delivered patches: FOTCUI 1.0.0.6, TREFIX 1.0.2.0, TWCFIX 1.0.0.1, TRNMDU 1.0.0.0, IDBFIX 1.0.0.7, AMDXED 1.0.0.4, SECFIX 1.0.0.0**

- **UB 3.0.2.5P14**

- **Content list still under discussion. Candidates include AA fixes, GCCS-M sponsored TDBM/troubleshooting changes**
- **Schedule will be announced once content is defined**



# Kernel Patch 4.2.0.0P7

- **Kernel Patch Segment, Developer's Toolkit and NIS+ Admin Tool**
  - **Contains GSPR fixes, corrections to kernel API set**
  - **Tested using both 3/00 and 7/01 Solaris 8**
  - **Beta available on JPL community ftp site mid-January, pending resolution of patch Requires logic issue**
  - **Final delivery TBD, based on Tiger Team direction**



# Ongoing Activities

---

- **I&RTS 4.2**

- Section 6 in final developer coordination

- **COE Developer Documentation Requirements (DDR)**

- Update in progress to clarify waiver requirements, update word processor version and contact information

- **Windows Segmentation CBT**

- Developer is incorporating changes requested after review of beta; updated version will be provided to AOG members for review



# Upcoming Events

---

- **COE Developers' Technical Exchange tentatively scheduled for 14-16 May 2002 in Northern Virginia**
  - **Save the date, but don't buy a plane ticket yet!**
- **COE Release 4.6**
  - **Pending AOG approval, delivery date will change from 5 April to a date after the Tiger Team effort is completed (probably mid-May)**
    - **Goal is to ensure that 4.6 contains the Tiger Team- validated software baseline**
    - **First step towards a content/quality-driven release cycle**



# ACAT Discussion

---

- **As discussed last month, COE Engineering Office resources (financial and technical) are not adequate to get the ChkCompliance product finished in a timely manner**
- **Toolkit TWG suggested that published CITI algorithms meet the community's need to be able to test segments prior to delivery**
  - **Are the CITI algorithms complete enough to provide a repeatable process?**
- **Is the community prepared to modify priorities or provide resources to address this capability?**



# JAVA2 Segment Issues

---

- **Segments are continuing to increase in size because of new versions, need for OS patches, need for font packages**
- **Can we retire any of the older versions?**
- **Do the segments need to be packaged differently to save space?**



# J2EE Server Status

---

- **Original plan was to have several levels of application servers in the COE (freeware, low-cost, Cadillac)**
- **JBoss segmentation postponed indefinitely because of legal issues**
- **BEA is segmenting WebLogic Server v. 6.1 for Solaris 8, Win2K, HP 11.0**